COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C22555 ESTI MATE

PCN: 22555- BI D

CONTRACT DESCRI PTI ON:
US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

PRQIECT NO NHPP0501- 070

COFRS REPORTI NG CATEGORY: 3

Page 1
ESTI MATE RUN 08/ 13/ 2021

ESTI MATE SUMVARY 08: 09: 56

NO 0003 PROG

130 WORK DAYS
130 WORK DAYS

TIME CHARGED: 50.0 DAYS TI ME ALLOW

PERCENT TI ME: 38. 46 ORI G TI ME ALLOW

US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

NAME OF ROAD:

PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Ki | gore Conpani es, LLC dba El am Construction

556 Struthers Avenue

MESA

07/ 23/ 2021
03/18/ 2021

DATE TI ME STARTED 05/10/2021
05/ 10/ 2021

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

04/ 05/ 2021
04/ 13/ 2021

DATE TI ME STOPPED
DATE ACCEPTED

Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/10/2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 14,226, 650. 09 PARTI Cl PATI NG $  3,252,206.10 $ 1, 169, 584. 52
AWARD PRQJECT AMI:  $ 13,545,234.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 22.86% TOTAL EARNI NGS 3,252, 206. 10 1,169, 584. 52
FUNDS AVAI LABLE: $ 10,974, 443.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,252, 206. 10 1,169, 584. 52
TOTAL CLAI MB: $ 0.00 RETAI NAGE -89, 691. 18 -35, 087. 53
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,162, 514. 92 1,134, 496. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 3,162, 514. 92 1,134, 496. 99
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE $  1,134.496.99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00240

0015

202- 00250

0020

202- 00250

0025

202- 00810

0030

202-01130

0035

202- 01300

0040

203- 01500

0045

203- 01597

0050

208- 00002

0055 208-00035

C22555
22555-BI D

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

Bl adi ng

NHPP0O501- 070

of

of

of

of

of

of

of

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Pavenent

Mar ki ng ( Tenpor ary)

Ground Sign

Cuardrail

Type 3

End Anchor age

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 040. 000
EACH
5. 00000
44, 353. 000
sy
3. 10000
79, 710. 000
SF
0. 60000
146, 135. 000
SF
0. 55000
2. 000
EACH
80. 00000
15, 072. 000
LF
2. 90000
23. 000
EACH
380. 00000
50. 000
HOUR
123. 00000
15. 000
HOUR
250. 00000
1, 000. 000
LF
4. 35000
1, 500. 000
LF

6. 05000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

11, 965. 000
0. 000
11, 965. 000

0. 000
0. 000
0. 000

161. 000
0. 000
161. 000

0. 000
0. 000
0. 000

5,563. 000
0. 000
5, 563. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

351. 000
0. 000
351. 000

1,180. 000
0. 000
1,180. 000
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ESTI MATE RUN 08/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 09: 56

AMOUNT

37, 091.

88

16,132

4,560

1,526

7,139

.00

50

.00

55

.00

70

00

.00

.00

85

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22555-BI D ESTI MATE RUN 08/ 13/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0003 08: 09: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
573. 00000 0. 000 0. 00
0065 208-00103 *Renpval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0070 208-00106  Sweeping (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
71.10000 0. 000 0. 00
0075 208-00207 Erosi on Control Managenent 75. 000 7.000
DAY 5. 000 550. 00
110. 00000 12. 000 1,320.00
0080 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 212-00009 *Seedi ng (Tenporary) 1. 000 0. 500
ACRE 0. 000 0. 00
942. 00000 0.500 471. 00
0090 212-00700 *Organic Fertilizer 660. 000 0. 000
LB 0. 000 0. 00
1.10000 0. 000 0. 00
0095 212-00703 *Humat e 440. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0100 212-00706  *Seeding (Native) Drill 1. 200 0. 000
ACRE 0. 000 0. 00
942. 00000 0. 000 0. 00
0105 213-00004 *Mul ching (Weed Free Straw) 2.200 0.500
ACRE 0. 000 0. 00
1, 610. 00000 0.500 805. 00
0110 213-00061  *Mulch Tackifier 286. 000 100. 000
LB 0. 000 0. 00

5.20000 100. 000 520. 00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22555-BI D ESTI MATE RUN 08/ 13/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0003 08: 09: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240- 00000 *Wldlife Biologist 1.500 1. 500
HOUR 0. 000 0. 00
122. 00000 1.500 183. 00
0120 304-06007  Aggregate Base Course (Cl ass 6) 500. 000 0. 000
cY 0. 000 0. 00
47.20000 0. 000 0. 00
0125 304-07005  Aggregate Base Course (C ass 7) 9, 710. 000 0. 000
CcY 267. 000 7,476.00
28. 00000 267.000 7,476. 00
0130 310-00500 Ful | Depth Reclamation of Hot M x Asph Pavenent 0. 000 0. 000
(Processing Only)
SY 0. 000 0. 00
2.45000 0. 000 0. 00
0135 310-00608 *Full Depth Reclanation of Hot Mx Asphalt Pavenment 11, 660. 000 0. 000
0- 8"
( ) SY 0. 000 0. 00
3. 70000 0. 000 0. 00
0140 310-00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 83, 112. 000 79, 424.000
8-12"
( ) SY 0. 000 0. 00
3. 40000 79, 424. 000 270, 041. 60
0145 310-00614 Ful | Depth Reclamation Of Hot M x Asphalt Pavenent 5, 661. 000 4,662. 000
12-16"
( ) SY 0. 000 0. 00
5. 50000 4,662. 000 25, 641. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
0155 403-34801 Hot M x Asphalt (Grading SX) (100) 127, 751. 400 12, 806. 120
TON 14, 174. 200 673, 274. 50
47.50000 26, 980. 320 1, 281, 565. 20
0160 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 5, 166. 000 0. 000
TON 0. 000 0. 00
540. 00000 0. 000 0. 00
0165 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 2, 200. 000 703. 060
TON 798. 010 361, 498. 53

453. 00000 1, 501. 070 679,984.71



CONTI D: C22555

PCN: 22555-BID

PRQIECT NHPP0501- 070

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0170 411-10255 Enul sified Asphalt (Sl ow Setting)

0175 506-01020

Geogri d Rei nforcenent

0180 606-00302

*Quardrail Type 3 (31 Inch M dwest

0185 606-01340

*End Anchorage Type 3D

0190 606-02005

*End Anchorage (Fl ared)

0195 612-00001

*Del i neator (Type I)

0200 612-00002

*Del i neator (Type I1)

0205 612-00003

*Del i neator (Type II1I)

0210 612-00118

0215 614-80385

*Runbl e Strip

0220 614-85001 *| mpact Attenuator

*Medi an Crossover Delineator (Drivable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53, 466. 000
GAL
2.00000
2, 000. 000
sy
2. 65000
System 14, 100. 000
LF
24. 30000
23. 000
EACH
1, 520. 00000
23. 000
EACH
2, 960. 00000
1, 380. 000
EACH
22. 00000
116. 000
EACH
24. 00000
87. 000
EACH
26. 00000
0. 000
EACH
140. 00000
339, 020. 000
LF
0. 20000
2.000
EACH

27,550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 341. 000
2,457.000
6, 798. 000

179. 000
231. 000
410. 000

4,637.500
1, 338. 000
5, 975. 500

0. 000
0. 000
0. 000

10. 000
2.000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 13/ 2021

4,914

612

32,513

5,920

00

40

00

00

.00

.00

.00

.00

.00

.00

08: 09: 56

AMOUNT

13, 596

1,086

145, 204

35, 520

00

50

65

.00

00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 621-00450

0230 625-00000

0235 625-00001

0240 626- 00000

0245 626-01113

0250 627-00008

0255 627-00013

0260 627-30407

0265 629-01001

0270 630-00000

0275 630-00007

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier I11)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

Survey Monunent (Type 1)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

2,594. 000
SY
56. 10000

1. 000
LS
118, 150. 00000

10. 000
HOUR
160. 00000
1. 000
LS

525, 000. 00000

210. 000
DAY
50. 00000
2,333. 000
GAL
74. 00000
1, 860. 000
GAL
40. 00000
65. 000
SF
20. 00000
4.000
EACH
760. 00000
1, 900. 000
HOUR
20. 00000
65. 000
DAY

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,594. 000
0. 000
2,594. 000

0. 400
0. 200
0. 600

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

53. 000
35. 000
88. 000

0. 000
0. 000
000

=

786. 000
0. 000
786. 000

e

000

o

. 000
. 000

o

=

000
. 000
. 000

o o

153. 500
158. 000
311.500

11. 000
11. 000
22.000
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ESTI MATE RUN 08/ 13/ 2021

23,630

1,750

3,160

2,750

.00

00

.00

.00

00

.00

.00

.00

.00

00

00

08: 09: 56

AMOUNT

145, 523

70, 890

262, 500

4,400

31, 440

6,230

5,500

40

00

.00

00

00

.00

00

.00

.00

00

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22555-BI D ESTI MATE RUN 08/ 13/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0003 08: 09: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *Traffic Control Managenent 134. 000 30. 000
DAY 23.000 22,425.00
975. 00000 53. 000 51, 675. 00
0285 630-80002 *Fl ashi ng Beacon (Sol ar) 30. 000 8. 000
EACH 0. 000 0. 00
600. 00000 8. 000 4, 800. 00
0290 630-80338 *Barricade (Type 3 MD) (Tenporary) 46. 000 8. 000
EACH 0. 000 0.00
300. 00000 8. 000 2,400. 00
0295 630-80341  *Construction Traffic Sign (Panel Size A) 59. 000 25. 000
EACH 0. 000 0. 00
50. 00000 25.000 1, 250. 00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 50. 500
EACH 0. 000 0.00
60. 00000 50. 500 3,030. 00
0305 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0310 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5.000 2.000
Type
ype) EACH 0. 000 0. 00
2, 250. 00000 2.000 4,500. 00
0315 630-80360  *Drum Channel i zi ng Devi ce 400. 000 59. 000
EACH 0. 000 0. 00
30. 00000 59. 000 1,770.00
0320 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 17. 000 8. 500
EACH 0. 000 0.00
31. 00000 8. 500 263. 50
0325 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0330 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 1, 000. 000 160. 000
LF 0. 000 0. 00

17. 60000 160. 000 2,816.00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80380

0340 630-80417

0345 630-80440

0350 630-85010

0355 630-85041

0360 700-70010

0365 700-70016

0370 700-70018

0375 700-70019

0380 700-70023

0385 700-70025

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

*Traffic Cone

*Sequenti al Fl ashi ng Warni ng Light

*Portabl e Rumble Strips (Tenporary)

*| npact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

400. 000

EACH
10. 00000
30. 000

EACH
35. 00000
24. 000

EACH
900. 00000
2.000

EACH
4,500. 00000
30. 000

DAY
500. 00000
750, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
226, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
12, 800. 000

FA
1. 00000
54, 800. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

8. 000
0. 000
8. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 790. 000
4, 885. 000
11, 675. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 13/ 2021

4, 885.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

08: 09: 56

AMOUNT

400.

280.

10, 800.

4, 500.

1, 000.

11, 675.

00

00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22555-BI D ESTI MATE RUN 08/ 13/ 2021
PRQJECT NHPP0501- 070 ESTI MATE NO 0003 08: 09: 56
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70034 F/ A Work Zone Intrusion Alarm 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70111 Project First Program 3, 000. 000 1, 000. 000
F A 0. 000 0.00
1. 00000 1, 000. 000 1, 000. 00
0400 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0420 630-80350 Vert Panel Vertical Panel 384. 000 168. 500
EACH 0. 000 0.00
32. 00000 168. 500 5,392. 00
0425 208-00107 Rem Trash Renoval of Trash 100. 000 24.000
HOUR 2.000 126. 00
63. 00000 26. 000 1,638.00
0430 203-00000 Uncl Excav Soft Grade Repair 206. 000 0. 000
cY 206. 000 24,099. 94
116. 99000 206. 000 24,099. 94

CAT 0200 CURRENT AMT $14,172,170.09$ 1,169,584.52$% 3,197, 726. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
22,720. 00000 1. 000 22,720.00
0410 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 920. 00000 1. 000 20, 920. 00
0415 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 420. 00000 2.000 10, 840. 00
CAT 0400 CURRENT AMT $ 54, 480.00 $ 0.00% 54, 480. 00

PRQJECT TOTAL CURRENT AMI $14,226,650.09% 1,169,584.52$% 3,252, 206. 10



